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A place to live, a way to live.







PROJECT UPDATE – For Month of July 2010
VDOT Enhancement Project and Downtown Utility Replacement Project
· Progress Meeting conducted on July 27, 2010.  
· Sanitary Sewer, Water  and Storm Sewer are complete from English Alley to the top of Broad Street (library)
· Curbing and sidewalk are being installed.
· The contractor is installing the brick pavers along the sidewalk edges and in pedestrian areas at intersections.
· Milling and paving began on August 3rd. 
· Substantial completion should be achieved by August 31st as per contract.  Final Completion should be complete by September 30th.
Community Development Block Grant

· Façade Improvements  (Ongoing)
· Streetscape (Gateway Park)

· Progress Meeting conducted on July 27, 2010.
· Curb work and sidewalks are being installed.

· Footing for fence along railroad is being installed.

· Substantial Completion within 60 calendar days (Sept. 9th)

· Final Completion within 90 calendar days (Oct. 9th)   
· Upper Story Housing 
· Nine units are being considered for this project, which is the project goal.
· Marketing
· Way finding signage project is underway.
Water Plant Filter Media Replacement Project

· Work on the final filter begins on Monday, August 10th.
· Each filter is estimated to take approximately 22 – 25 days.  This includes 5 – 7 days for painting and curing of the paint.
· Substantial completion within 180 calendar days and will be completed and ready for final payment within 210 calendar days.  Substantial completion date is August 27, 2010.
WWTP PCB – Emergency Overflow Pond

· Virginia DEQ reviewing the letter submitted by the Town.

· Discussions with Congressman Periello’s office about possible funding sources.
River Road Power Line project

· Agreement signed.

· Project being scheduled.
Land Purchase – former A.O. Smith property

· Phase II Environmental Assessment has been conducted.

· Report to be presented/discussed at August Town Council meeting.
Transit System

· Buses have been ordered.
· Staff is working on the necessary items to get the system on-line.
War Memorial Park Railing Project

· Evington Iron Works  completed the railings project..

· Public Works completed the steps project.
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